MILEPOSTING

updated: 08/17/2004

Route Regq./Dist. Staked by Planning STATUS: Comp. Date:
mm/dd/yy
uUS 6 C, 3P COMPLETE 4/3/2003
US 50 C,R COMPLETE 1/25/2003
SR-198 3 COMPLETE 12/2/2002
I-70 C,R,P COMPLETE 4/15/2003
SR-30 1 COMPLETE 6/3/2003
SR-104 1 COMPLETE 6/1/2003
SR-106 1 COMPLETE 6/1/2003
-84 1,2 COMPLETE 6/11/2003
[-80 2 COMPLETE 8/12/2003
SR-227 1 COMPLETE 6/1/2003
SR-237 1 COMPLETE 7/31/2003
SR-238 1 COMPLETE 7/31/2003
SR-239 1 COMPLETE 7/31/2003
I-15 C 321 COMPLETE 5/15/2004
SR-20 C,R COMPLETE 10/16/2003
SR-167 1 COMPLETE 12/12/2003
SR- 39 1 staked 0-37 complete
UsS 191 P,3 Staked P complete 5/1/2004
SR-163 P COMPLETE 12/31/2003
SR-162 P COMPLETE 3/25/2004
SR-262 P COMPLETE 5/16/2004
SR-491 P COMPLETE 3/25/2004
SR-19 P COMPLETE 3/25/2004
SR-77 3 COMPLETE
SR-211 P Staked COMPLETE
[-215 2
usS 89 R, 3,2,1 |Staked to 484 8/1/2004
usS 40 2,3 Staked 7/7/2004
SR-11 R Staked 7/17/2004
SR-273 1 Staked 8/10/2004
SR-60 1 Staked 8/10/2004
SR-222 3 Staked 8/10/2004
SR-315 1 Staked 8/10/2004
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